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Jordan Activities 

Quarterly Report-IX 
Sustainable Development of Drylands Project 

IALC-BRDP 
 
 
Activities Summary (October 1 – December 31, 2004): 
 
BRDC Sub-contract 
• The Year 2 SOW document for the Jordanian component of the project is finalized 

and a new sub-contract for that between IALC/UoA and BRDC was initiated and in 
the process of approval and signing from BRDC and UoA. 

 
Bio-solid Analysis: 
• Phase I of the bio-solid project with Royal Scientific Society (RSS) was concluded 

and the final report was submitted and approved. 
• The proposal for phase II for this project is finalized with focus in the applications of 

bio-solid. The work will be conducted by RSS in collaboration with the National 
Center for Agriculture Research and Technology Transfer (NCARTT). 

• The demonstration site was chosen at the NCARTT research station in Ramtha, initial 
steps of the project, including land preparation, are in progress waiting for finalizing 
the contract between RSS and BRDC. 

• Initial draft of the contract between RSS and BRDC to implement Phase II of the bio-
solid project is prepared and in the process of finalizing. 

• Dr. Chris Choi of UoA visited the project sit at the end of December and discussed 
with the project team from RSS and NCARTT the next steps of the project. 

 
Technical Visit to Tucson, Arizona: 
• Two personals from RSS are participated in a two weeks study tour at the University 

of Arizona in the field of bio-solid analysis and applications during December 2004. 
 
Wadi Mousa Visitor Center 
• The work in Wadi Mousa landscaping and Visitor Center design was put in hold 

waiting for a revision request by all involved parties in the reuse project in Wadi 
Mousa. A committee from the involved Jordanian institutes was formed to look on 
the various aspects of the reuse project. 

• Dr. Erin Edison were asked to prepare a document with the landscape and visitor 
center designs to be presented to the committee members. 

 
Aqaba Water Conservation Garden 
• The design for Aqaba Water Conservation Garden for the Aqaba Special Economic 

Zone Authority (ASEZA) was finished and the documents were submitted to USAID-
Amman office 

 
ASEZA Water Budget and Network Design 
• Dr. Pet Waller of UoA visited ASEZA late December 2004 to continue working with 

the staff of AZEZA in the water budget plan and the network design. 
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Activities Summary for the following period (January 1 – March 31, 2005): 
 
BRDC Sub-contract 
• The Year 2 sub-contract between IALC/UoA and BRDC will be finalized and signed 

from both sides. 
 
Bio-solid Analysis: 
• The contract between RSS and BRDC for implementing Phase II of the bio-solid 

project will be finalized. 
• Land preparation, bio-solid application and cultivation of the demonstration site will 

continue and soil measurements will be conducted. 
 
Wadi Mousa Visitor Center 
• Waiting for the Wadi Mousa Reuse Project Committee to discuss the various 

activities of the reuse project and gives its decision, this activity is in hold and the 
next step will be based on the committee directions.  
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